COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2011

ESTI MATE SUMVARY 15: 25: 18
CONTI D: C16212 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 16212-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TI VE ALLOW 550 WORK DAYS
| - 25/ BRONCO ARCH BRI DGE REPLACEMENT PERCENT TI ME: 22.36 ORI G TI ME ALLOW 550 WORK DAYS
PRQJIECT NO BRR600- 297
| - 25/ BRONCO ARCH BRI DGE REPLACEMENT
NAME OF ROAD: | NTERSTATE 25
PRQIECT COUNTI ES: DENVER
CONTRACTCR:
LAVWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 10/ 31/ 2011 DATE TI ME STARTED 05/ 06/ 2011
9002 N. MOORE RD. DATE LET 03/ 24/ 2011 DATE WORK BEGAN 05/ 06/ 2011
DATE AWARDED 04/11/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 05/ 06/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 18, 325, 340. 14 PARTI Cl PATI NG $ 3,210, 768. 53 $ 558, 700. 75
AWARD PROJECT AM: $ 16, 250, 620. 93 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COMVPLETE: 17.52% TOTAL EARNI NGS 3,210, 768. 53 558, 700. 75
FUNDS AVAI LABLE: $ 15,114,571.61 STOCKPI LED MATERI ALS 19, 529. 79 -2,665. 94
GROSS EARNI NGS 3, 230, 298. 32 556, 034. 81
TOTAL CLAI VB $ 0.00 RETAI NAGE - 80, 768. 05 -16, 761. 02
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 149, 530. 27 539, 273. 79
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3, 149, 530. 27 539, 273. 79
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 539, 273. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
6, 040. 57000 1. 000 6, 040. 57
0010 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 770. 14000 1. 000 2,770.14
0015 202-00010 *Renoval of Tree 26. 000 26. 000
EACH 0. 000 0. 00
155. 03000 26. 000 4,030.78
0020 202-00011 *Tree Trimming 4. 000 0. 000
EACH 0. 000 0. 00
169. 43000 0. 000 0.00
0025 202-00019 Renoval of Inlet 19. 000 5. 000
EACH 2.000 417. 48
208. 74000 7.000 1,461.18
0030 202-00021 Renoval of Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
456. 41000 1. 000 456. 41
0035 202-00035 *Renoval of Pipe 1, 690. 000 377.000
LF 0. 000 0. 00
11. 28000 377.000 4, 252. 56
0040 202-00090 *Renoval of Delineator 40. 000 9. 000
EACH 0. 000 0. 00
8. 80000 9. 000 79. 20
0045 202-00190 Renoval of Concrete Median Cover Materi al 765. 000 0. 000
SY 0. 000 0. 00
3. 20000 0. 000 0. 00
0050 202-00200 Renoval of Sidewal k 1, 041. 000 764. 000
SY 0. 000 0. 00
3. 55000 764. 000 2,712.20
0055 202-00202 Renoval of Cutter 1, 689. 000 314. 000
LF 0. 000 0. 00

2.39000 314. 000 750. 46



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 16212- BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00203 *Renoval of Curb and CQutter 4,194. 000 2, 735. 000
LF 0. 000 0. 00
1. 75000 2,735.000 4,786. 25
0065 202-00220 *Renoval of Asphalt Mat 9, 786. 000 2,604. 000
Sy 680. 000 3,270. 80
4. 81000 3, 284. 000 15, 796. 04
0070 202-00240 *Renoval of Asphalt Mat (Pl aning) 67,510. 000 1, 337. 000
SY 0. 000 0. 00
1. 72000 1, 337. 000 2,299. 64
0075 202- 00250 *Renoval of Pavenent Marking 10, 500. 000 8, 891. 000
SF 800. 000 840. 00
1. 05000 9, 691. 000 10, 175. 55
0080 202-00805 Renoval of Overhead Sign Structure 4. 000 4.000
EACH 0. 000 0. 00
2,619. 40000 4. 000 10, 477. 60
0085 202-00810 *Renoval of G ound Sign 18. 000 5. 000
EACH 0. 000 0. 00
93. 54000 5. 000 467.70
0090 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
55. 02000 0. 000 0. 00
0095 202-00895 *Renoval of |npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 612. 26000 0. 000 0. 00
0100 202- 00900 *Renoval of Concrete Footing 20. 000 5. 000
EACH 0. 000 0. 00
132. 08000 5. 000 660. 40
0105 202-01000 *Renoval of Fence 1, 308. 000 1, 308. 000
LF 0. 000 0. 00
1. 96000 1, 308. 000 2,563. 68
0110 202-01130 *Renoval of Quardrail Type 3 2,941. 000 506. 000
LF 0. 000 0. 00
1. 93000 506. 000 976. 58



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16212-BI D ESTI MATE RUN 11/ 03/2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202-01170 *Renoval of CQuardrail Type 7 3, 905. 000 3, 905. 000
LF 0. 000 0. 00
6. 01000 3, 905. 000 23, 469. 05
0120 202-04001 Pl ug Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
665. 88000 0. 000 0. 00
0125 203-00010 *Uncl assi fied Excavation (Conplete In Place) 20, 777. 000 7,166. 000
CY 8,417. 000 62, 622. 48
7.44000 15, 583. 000 115, 937. 52
0130 203- 00062 Enbanknent Material (Conplete In Place) (Special) 12, 095. 000 32. 000
CY 0. 000 0. 00
10. 41000 32. 000 333.12
0135 203-00100 *Muck Excavation 500. 000 0. 000
CY 0. 000 0. 00
10. 18000 0. 000 0. 00
0140 203-01510 Backhoe 300. 000 0. 000
HOUR 0. 000 0. 00
92. 26000 0. 000 0. 00
0145 203-01594 Conbi nati on Loader 300. 000 0. 000
HOUR 0. 000 0. 00
92. 26000 0. 000 0. 00
0150 203-01597 *Pot hol i ng 300. 000 111. 500
HOUR 0. 000 0. 00
252.50000 111. 500 28,153. 75
0155 203-01622 *Sweepi ng (Wth Pi ckup Broom 400. 000 35. 500
HOUR 3. 000 495. 09
165. 03000 38. 500 6, 353. 66
0160 206- 00000 *Structure Excavation 2,881. 000 0. 000
CY 0. 000 0. 00
8. 34000 0. 000 0. 00
0165 206- 00510 Filter Material (O ass A 751. 000 0. 000
CY 0. 000 0. 00
35. 71000 0. 000 0. 00



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16212-BI D ESTI MATE RUN 11/03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 207-00205 Topsoi | 970. 000 0. 000
cY 529. 000 8, 151. 89
15. 41000 529. 000 8, 151. 89
0175 208-00002 *Erosion Log (12 Inch) 2,523. 000 2,523. 000
LF 0. 000 0. 00
3. 99000 2,523. 000 10, 066. 77
0180 208-00003 *Erosion Log (18 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
7.37000 0. 000 0. 00
0185 208-00020 *Silt Fence 4, 453. 000 1, 215. 000
LF 0. 000 0. 00
0. 88000 1, 215. 000 1, 069. 20
0190 208-00021 *Silt Fence (Reinforced) 781. 000 0. 000
LF 0. 000 0. 00
2.37000 0. 000 0. 00
0195 208-00034 *&avel Bag 1, 000. 000 690. 000
LF 200. 000 304. 00
1. 52000 890. 000 1, 352. 80
0200 208-00040 *Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
718. 64000 0. 000 0.00
0205 208-00045 *Concrete Washout Structure 8. 000 2.000
EACH 1. 000 715. 34
715. 34000 3. 000 2,146.02
0210 208- 00050 *StormDrain Inlet Protection 80. 000 26. 000
EACH 0. 000 0. 00
159. 58000 26. 000 4,149. 08
0215 208-00070 *Vehi cl e Tracking Pad 8.000 4. 000
EACH 0. 000 0. 00
1, 112. 63000 4.000 4, 450. 52
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 334. 000 296. 000
HOUR 38. 000 1,639.70
43. 15000 334. 000 14,412. 10



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 692. 000 682. 000
HOUR 10. 000 922. 60
92. 26000 692. 000 63, 843. 92
0230 208- 00206 Erosi on Control Supervisor 550. 000 96. 000
DAY 20. 000 2,699. 00
134. 95000 116. 000 15, 654. 20
0235 210-00805 Reset Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
9, 243. 23000 0. 000 0. 00
0240 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
165. 07000 0. 000 0. 00
0245 210- 00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
110. 05000 0. 000 0. 00
0250 210-04020 Modi fy Inlet 4. 000 1. 000
EACH 0. 000 0. 00
605. 11000 1. 000 605. 11
0255 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
17, 182. 40000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 1. 430 1, 281. 82
896. 38000 1.430 1, 281. 82
0265 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
4,753. 14000 0. 000 0. 00
0270 213-00004 *Mil ching (Weed Free Straw) 2.000 0. 000
ACRE 1.130 768. 55
680. 13000 1.130 768. 55
0275 213-00061 *Mul ch Tacki fier 400. 000 0. 000
LB 300. 000 423. 00

1.41000 300. 000 423. 00



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 213-00100 *Soi | Bi nder 3. 000 0. 000
ACRE 0. 000 0. 00
837. 49000 0. 000 0. 00
0285 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 005. 21000 0. 000 0. 00
0290 214-00220 *Deci duous Tree (2 Inch Caliper) 12. 000 0. 000
EACH 0. 000 0. 00
445. 71000 0. 000 0. 00
0295 214- 00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 4.000 0. 000
Ol
2 EACH 0. 000 0. 00
265. 22000 0. 000 0. 00
0300 214-01015 *WIIlow Cuttings 500. 000 0. 000
EACH 0. 000 0. 00
6. 60000 0. 000 0. 00
0305 216- 00037 *Soi | Retention Bl anket (Coconut) 8, 728. 000 0. 000
Sy 1, 457. 000 3,773.63
2.59000 1, 457. 000 3,773.63
0310 217-00020 *Her bi ci de Treat nent 100. 000 6. 000
HOUR 0. 000 0. 00
95. 44000 6. 000 572. 64
0315 304- 06000 Aggregate Base Course (Cl ass 6) 6, 540. 000 2,021.190
TON 0. 000 0. 00
19. 66000 2,021.190 39, 736. 60
0320 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000 756. 230
TON 134. 890 12, 320. 85
91. 34000 891. 120 81, 394. 90
0325 403- 00800 *Ener gency Pot hol e Repair 150. 000 0. 000
TON 0. 000 0. 00
188. 61000 0. 000 0. 00
0330 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 8, 907. 000 0. 000
TON 0. 000 0. 00
91. 34000 0. 000 0. 00



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO. 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 23, 598. 000 4,841. 300
TON 0. 000 0. 00
57. 22000 4, 841. 300 277,019. 19
0340 411-10255 *Enul sified Asphalt (Sl ow Setting) 13, 220. 000 1,124.000
GAL 0. 000 0. 00
2.20000 1,124.000 2,472.80
0345 503- 00042 *Drilled Caisson (42 Inch) 38. 000 0. 000
LF 0. 000 0. 00
227.08000 0. 000 0. 00
0350 503-00048 *Drilled Caisson (48 Inch) 23.000 0. 000
LF 0. 000 0. 00
265. 60000 0. 000 0. 00
0355 503- 00054 *Drilled Caisson (54 Inch) 57. 000 0. 000
LF 0. 000 0. 00
309. 68000 0. 000 0. 00
0360 506-00010 Ri prap (Special) 411. 000 0. 000
Cy 0. 000 0. 00
50. 17000 0. 000 0. 00
0365 506- 00030 Gouted Riprap 45. 000 0. 000
Cy 0. 000 0. 00
632. 10000 0. 000 0. 00
0370 506- 00209 Riprap (9 Inch) 15. 000 0. 000
Cy 0. 000 0. 00
104. 35000 0. 000 0. 00
0375 506-00212 Riprap (12 Inch) 1, 636. 000 0. 000
Cy 0. 000 0. 00
41. 33000 0. 000 0. 00
0380 507-00100 Concrete Slope and Ditch Paving (Reinforced) 30. 000 0. 000
Cy 0. 000 0. 00
444. 49000 0. 000 0. 00
0385 514-00200 *Pedestrian Railing (Steel) 361. 000 0. 000
LF 0. 000 0. 00
55. 74000 0. 000 0. 00



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 601-01050 Concrete Cass B (Wall) 8. 500 4.000
CcY 0. 000 0. 00
552. 45000 4.000 2,209. 80
0395 601-40300 *Structural Concrete Coating 4,233.000 0. 000
SY 0. 000 0. 00
9. 90000 0. 000 0.00
0400 602-00000 *Rei nf orcing Steel 755. 000 380. 000
LB 0. 000 0. 00
0. 76000 380. 000 288. 80
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,119. 000 1,151. 000
LF 73. 000 4,760. 33
65. 21000 1, 224. 000 79, 817. 04
0405 MATERI AL ALLOMNCE 18 Inch RCP on-site 74. 240
LF -1.599 -104. 24
65. 21000 72.641 4,736.92
0410 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 613. 000 613. 000
LF 0. 000 0. 00
86. 80000 613. 000 53, 208. 40
0410 MATERI AL ALLOMNCE 24 Inch RCP on-site 0. 000
LF 0. 000 0. 00
86. 80000 0. 000 0. 00
0415 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 290. 000 290. 000
LF 0. 000 0. 00
79. 45000 290. 000 23, 040. 50
0420 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 645. 000 595. 000
LF 10. 000 891. 60
89. 16000 605. 000 53, 941. 80
0420 MATERI AL ALLOMNCE 36 I nch RCO on-site 0. 000
LF 0. 000 0. 00
89. 16000 0. 000 0. 00
0425 604-13010 *Inlet Type 13 (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00

2,883. 27000 1. 000 2,883. 27



CONTI D: C16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO. 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 604- 16005 *Inlet Type 16 (5 Foot) 2. 000 2. 000
EACH 0. 000 0.00
2, 828. 25000 2.000 5, 656. 50
0435 604-16010 *Inlet Type 16 (10 Foot) 4.000 3. 000
EACH 0. 000 0.00
2,979. 79000 3. 000 8, 939. 37
0440 604-16015 *Inlet Type 16 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 483. 23000 1.000 4,483. 23
0445 604- 16510 *Inlet Type 16 (Double) (10 Foot) 4.000 2.000
EACH 0. 000 0.00
4, 630. 57000 2.000 9,261.14
0450 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 776. 77000 1.000 5,776.77
0455 604-16610 *Inlet Type 16 (Triple) (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 803. 84000 1.000 5,803. 84
0460 604- 25005 *Vane Grate Inlet (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
3, 089. 84000 1.000 3,089. 84
0465 604- 25010 *Vane Grate Inlet (10 Foot) 4.000 1.000
EACH 0. 000 0.00
3, 646. 87000 1.000 3, 646. 87
0470 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 970. 26000 0. 000 0. 00
0475 604-26010 *Vane Grate Inlet (Double) (10 Foot) 6. 000 0. 000
EACH 1. 500 7,220.55
4,813. 70000 1.500 7,220.55
0480 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 3. 000
EACH 0. 000 0.00
3, 550. 29000 3. 000 10, 650. 87



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 16212-BI D ESTI MATE RUN
PRQJECT: BRR600- 297 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 MATERI AL ALLOMANCE MANHOLE RI SERS 0. 000
NCU 0. 000 0. 00
2,546. 40000 0. 000 0. 00
0485 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 939. 66000 3. 000 11, 818.98
0490 604-31010 *Manhol e Box Base (10 Foot) 2.000 1. 000
EACH 1. 000 8, 279. 05
8, 279. 05000 2.000 16, 558. 10
0495 604-31020 *Manhol e Box Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 460. 71000 0. 000 0. 00
0500 604-39000 *Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
14, 905. 39000 1. 000 14, 905. 39
0505 604- 39050 Manhol e (Traffic Management System) 2.000 2.000
EACH 0. 000 0. 00
6, 052. 86000 2.000 12,105.72
0510 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,028. 000 175. 000
LF 0. 000 0. 00
17. 00000 175. 000 2,975.00
0515 606-00710 *Quardrail Type 7 (Style CA) 365. 000 20. 000
LF 0. 000 0. 00
49. 23000 20. 000 984. 60
0520 606-00740 *Quardrail Type 7 (Style CE) 785. 000 0. 000
LF 0. 000 0. 00
70. 14000 0. 000 0. 00
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 2, 949. 000 0. 000
LF 0. 000 0. 00
88. 34000 0. 000 0. 00
0530 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00

733.07000 0. 000 0. 00



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 606-01370 *Transi tion Type 3G 2. 000 1.000
EACH 0. 000 0. 00
1, 115. 88000 1.000 1,115.88
0540 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
655. 47000 0. 000 0.00
0545 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 164. 95000 1.000 2,164.95
0550 607-11525 *Fence (Plastic) 5, 000. 000 2,170. 000
LF 628. 000 1, 369. 04
2.18000 2,798. 000 6, 099. 64
0555 607-11580 *Fence (Tenporary) 900. 000 347.000
LF 0. 000 0. 00
5. 34000 347. 000 1,852.98
0560 607-53172 *Fence Chain Link (72 Inch) 757. 000 757. 000
LF 0. 000 0. 00
24. 21000 757. 000 18, 326. 97
0565 608- 00026 *Concrete Bikeway (6 Inch) 1, 282. 000 0. 000
Sy 0. 000 0. 00
45. 10000 0. 000 0.00
0570 608-01000 *Bi t umi nous Si dewal k 12. 000 0. 000
TON 0. 000 0. 00
165. 08000 0. 000 0.00
0575 609-21011 *Curb and Gutter Type 2 (Section I-M 1, 420. 000 342. 000
LF 0. 000 0. 00
13. 04000 342. 000 4, 459. 68
0580 609-21020 *Curb and Gutter Type 2 (Section II-B) 575. 000 0. 000
LF 0. 000 0. 00
14. 77000 0. 000 0.00
0585 609-21021 *Curb and Gutter Type 2 (Section I1-M 2, 555. 000 2, 051. 000
LF 151. 000 2,326.91

15. 41000 2,202. 000 33, 932. 82



CONTI D C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 16212- BI D ESTI MATE RUN 11/03/2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0590 609-24002 *Qutter Type 2 (2 Foot) 331. 000 189. 000
LF 142. 000 2, 659. 66
18. 73000 331. 000 6,199. 63
0595 609-60011 *Curb Type 6 (Section M 10. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0600 610- 00020 *Medi an Cover Material (Patterned Concrete) 7, 065. 000 0. 000
SF 0. 000 0. 00
6. 41000 0. 000 0. 00
0605 612-00001  *Delineator (Type I) 64. 000 0. 000
EACH 25. 000 605. 25
24.21000 25. 000 605. 25
0610 612-00002  *Delineator (Type Il) 14. 000 0. 000
EACH 0. 000 0. 00
25. 31000 0. 000 0. 00
0615 612-00003 *Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
26. 41000 0. 000 0. 00
0620 612-00022 *Del i neator (Type I1) (Barrier) 28. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0625 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0. 00
165. 08000 0. 000 0. 00
0630 613-00100 *1 Inch Electrical Conduit 1, 440. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0635 613-00206 *2 Inch Electrical Conduit (Bored) 2,915. 000 2,915. 000
LF 0. 000 0. 00
48. 42000 2,915. 000 141, 144. 30
0640 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 050. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0645 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 400. 000 4, 808. 000
LF 10. 000 77.00
7.70000 4,818. 000 37, 098. 60
0650 613-01300 *3 Inch BElectrical Conduit (Plastic) 650. 000 506. 000
LF 0. 000 0. 00
13. 21000 506. 000 6, 684. 26
0655 613-07038 *Pul | Box (36"x48"x18") 2.000 1. 500
EACH 0. 000 0. 00
1, 100. 53000 1. 500 1, 650. 80
0660 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 052. 86000 0. 000 0. 00
0665 613-34400 *Li ght Standard Metal (40 Foot) 35. 000 0. 000
EACH 5. 000 14, 306. 80
2,861. 36000 5. 000 14, 306. 80
0670 613-40010 *Light Standard Foundati on 23.000 9. 000
EACH 0. 000 0. 00
825. 39000 9. 000 7,428.51
0675 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
3, 851. 82000 0. 000 0. 00
0680 613-50210 *Tenporary Lighting 1. 000 0. 220
LS 0.110 2,421.15
22,010. 41000 0. 330 7,263. 44
0685 613- 70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 35. 000 0. 000
EACH 5. 000 1, 925.90
385. 18000 5. 000 1, 925.90
0690 614-00011 *Sign Panel (Qass I) 35. 000 0. 000
SF 0. 000 0. 00
15. 96000 0. 000 0. 00
0695 614-00012 *Sign Panel (Cass I1) 237.000 0. 000
SF 0. 000 0. 00
24.21000 0. 000 0. 00
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PON: 16212- BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0700 614-00013 *Sign Panel (Oass Ill) 1, 340. 000 0. 000
SF 0. 000 0. 00
30. 81000 0. 000 0. 00
0705 614-00035 *Si gn Panel (Special) 6. 000 0. 000
SF 0. 000 0. 00
165. 08000 0. 000 0. 00
0710 614-00612 *Steel Sign Post (W6x12) 34. 000 0. 000
LF 0. 000 0. 00
42. 92000 0. 000 0.00
0715 614-00821 *Steel Sign Post (W8x21) 33. 000 0. 000
LF 0. 000 0. 00
70. 43000 0. 000 0.00
0720 614-01026 *Steel Sign Post (W 10x26) 49. 000 0. 000
LF 0. 000 0. 00
85. 40000 0. 000 0.00
0725 614-01512 *Steel Sign Support (2-1nch Round)(Post) 46. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
0730 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 0. 000
EACH 0. 000 0. 00
71. 53000 0. 000 0. 00
0735 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 144. 000 0. 000
LF 0. 000 0. 00
13. 21000 0. 000 0. 00
0740 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000 0. 000
EACH 0. 000 0. 00
192. 59000 0. 000 0. 00
0745 614- 03001 *Concrete Footing (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
1, 045. 50000 0. 000 0. 00
0750 614- 03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
2,201. 04000 0. 000 0.00
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PCN: 16212-BI D ESTI MATE RUN 11/03/2011
PRQJECT: BRRG00- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0755 614- 03006 *Concrete Footing (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
2,641. 25000 0. 000 0. 00
0760 614-07000 Mask Sign Legend 2.000 0. 000
EACH 0. 000 0. 00
330. 06000 0. 000 0. 00
0765 614-30110 Butterfly Structure 2.000 0. 000
EACH 0. 000 0. 00
22, 356. 28000 0. 000 0.00
0770 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
34, 232. 97000 0. 000 0.00
0775 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
65, 423. 96000 0. 000 0.00
0780 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0.00
20, 174. 25000 0. 000 0.00
0785 614-86752 *Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 0. 000 0. 00
8, 804. 16000 0. 000 0. 00
0790 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
3. 08000 0. 000 0.00
0795 614-87020 *(Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
2,476. 17000 0. 000 0. 00
0800 614-87448 *Fi ber Optic Cable (Single Mde) (48 Strands) 2,500. 000 2,500. 000
LF 0. 000 0.00
4. 24000 2,500. 000 10, 600. 00
0805 614-87498 *Fiber Optic Cable (Single Mde) (144 Strands) 2,500. 000 2,500. 000
LF 0. 000 0. 00
4. 40000 2,500. 000 11, 000. 00
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PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0810 621-00450 *Det our Pavenent 500. 000 161. 000
SY 0. 000 0. 00
43. 78000 161. 000 7,048.58
0815 625- 00000 *Construction Surveying 1. 000 0. 558
LS 0. 000 0. 00
34, 676. 29000 0. 558 19, 349. 37
0820 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
L, 037, 000. 00000 0. 500 518, 500. 00
0825 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
42, 259. 99000 0. 400 16, 904. 00
0830 627-00005 *Epoxy Pavement Mar ki ng 102. 000 0. 000
GAL 0. 000 0. 00
121. 06000 0. 000 0. 00
0835 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2, 000. 000 121. 000
GAL 11. 000 338.91
30. 81000 132. 000 4, 066. 92
0840 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 2, 346. 000 0. 000
SF 0. 000 0. 00
10. 40000 0. 000 0. 00
0845 629-01001  Survey Monument (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
125. 78000 0. 000 0. 00
0850 629-01005  Survey Monument (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
110. 06000 0. 000 0. 00
0855 629-01065 Survey Monurent (Type 5S) 2.000 0. 000
EACH 0. 000 0. 00
165. 08000 0. 000 0. 00
0860 630-00000  *Fl aggi ng 9, 600. 000 1, 287. 500
HOUR 1, 002. 500 22, 065. 03
22.01000 2,290. 000 50, 402. 90
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PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0865 630-00003 *Uni formed Traffic Control 4, 000. 000 774.500
HOUR 166. 500 8, 611. 38
51. 72000 941. 000 48, 668. 52
0870 630- 00004 *Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
17, 608. 33000 1. 000 17, 608. 33
0875 630- 00005 *Uni formed Traffic Control (Vehicle) 4, 000. 000 0. 000
HOUR 0. 000 0. 00
8. 80000 0. 000 0. 00
0880 630- 00007 *Traffic Control Inspection 300. 000 65. 000
DAY 4.000 220. 08
55. 02000 69. 000 3,796. 38
0885 630-00012 *Traffic Control Managenent 600. 000 82. 000
DAY 24.000 15, 187. 20
632. 80000 106. 000 67, 076. 80
0890 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 2. 000
EACH 0. 000 0. 00
550. 26000 2.000 1, 100. 52
0895 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 7.000
EACH 0. 000 0. 00
110. 06000 7.000 770. 42
0900 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 38. 500
EACH 0. 000 0. 00
82. 53000 38. 500 3,177. 41
0905 630-80342 *Construction Traffic Sign (Panel Size B) 140. 000 63. 000
EACH 0. 000 0. 00
82. 53000 63. 000 5,199. 39
0910 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 4. 000
EACH 0. 000 0. 00
82. 53000 4. 000 330. 12
0915 630-80344 *Construction Traffic Sign (Special) 1, 900. 000 362. 000
SF 0. 000 0. 00
22.01000 362. 000 7,967.62
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PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0920 630- 80350 *Vertical Panel 6. 000 0. 000
EACH 0. 000 0. 00
27.51000 0. 000 0. 00
0925 630- 80355 *Portabl e Message Sign Panel 10. 000 3. 000
EACH 0. 000 0. 00
9, 904. 69000 3. 000 29, 714. 07
0930 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 156. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 53000 3. 000 3,301.59
0935 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 60. 000
EACH 0. 000 0. 00
27.51000 60. 000 1, 650. 60
0940 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
82. 53000 0. 000 0. 00
0945 630-80370 *Concrete Barrier (Tenporary) 6, 420. 000 3, 090. 000
LF 120. 000 2,157. 60
17. 98000 3,210. 000 57, 715. 80
0950 630-80378 d are Screen (Tenporary) 4, 600. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0955 630- 80380 *Traffic Cone 1, 000. 000 300. 000
EACH 0. 000 0. 00
11. 00000 300. 000 3, 300. 00
0960 630-85010 *| npact Attenuator (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
3, 301. 57000 0. 000 0. 00
0965 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Temporary) EACH 0. 000 0. 00
22,010. 41000 1. 000 22,010. 41
0970 700-70010 F/ A M nor Contract Revisions 1, 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0975 700-70011 F/ A Partnering 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700-70012 F/ A Asphal t Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 1,217.870
FA 473. 280 473. 28
1. 00000 1, 691. 150 1, 691. 15
0990 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70021 F/ A On- The-Job Trai nee 25, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700- 70022 F/ A QIT Col orado Training Program 9, 000. 000 124. 800
FA 0. 000 0. 00
1. 00000 124. 800 124. 80
1010 700-70025 F/' A Quality Incentive Paynent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70033 F/ A Vi deo Tapi ng 3, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
1030 700-70035 F/ A Trol l ey Tracks 80, 000. 000 15, 185. 000
FA 0. 000 0. 00
1. 00000 15, 185. 000 15, 185. 00
1035 700- 70060 F/ A Adjust Adjust UWilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700- 70082 F/ A Furnish & Install El ectrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700-70320 F/ A Sprinklers 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70589 *F/ A Environmental Health & Safety Managenent 100, 000. 000 47, 838. 520
FA 0. 000 0. 00
1. 00000 47, 838. 520 47, 838. 52
1060 700-70034 F/ A Oean Culverts 13, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1320 900- 00010 *Added Item (Hour)/ CCTV Sanitary Sewer 14. 500 14. 500
HOUR 0. 000 0. 00
165. 00000 14. 500 2,392.50
1325 900- 00010 *Added Item (Hour)/ Cean Cul vert 86. 500 86. 500
HOUR 0. 000 0. 00
137. 50000 86. 500 11, 893. 75
1330 625- 00001 Construction Surveying (Hourly) Additional Surveying 69. 250 69. 250
HOUR 0. 000 0. 00
100. 00000 69. 250 6, 925. 00
CAT 0200 CURRENT AMI  $10,397,115.78$ 196,438.71$ 2,411, 922.96
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PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-16-XB
1065 202- 00026 *Rermoval of Slope and Ditch Paving 1, 875. 000 1, 875. 000
SY 0. 000 0. 00
4.97000 1, 875. 000 9, 318.75
1070 202- 00400 *Renoval of Bridge 1. 000 0. 010
EACH 0. 000 0. 00
482, 229. 94000 0. 010 4,822. 30
1075 206- 00000 *Structure Excavation 660. 000 220. 000
CY 0. 000 0. 00
8. 34000 220. 000 1, 834. 80
1080 206- 00065 Structure Backfill (FlowFill) 4, 500. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
1085 206- 00100 Structure Backfill (dass 1) 20. 000 0. 000
CY 0. 000 0. 00
20. 20000 0. 000 0. 00
1090 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 487. 000 0. 000
TON 0. 000 0. 00
91. 34000 0. 000 0. 00
1095 503-00030 *Drilled Caisson (30 Inch) 0. 000 0. 000
LF 0. 000 0. 00
106. 93000 0. 000 0. 00
1100 503-00054 *Drilled Caisson (54 Inch) 800. 000 0. 000
LF 0. 000 0. 00
309. 68000 0. 000 0. 00
1105 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 162. 000 0. 000
CY 0. 000 0. 00
444. 49000 0. 000 0. 00
1110 509-00001 Structural Steel (Galvanized) 0. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
1115 512-00101  Bearing Device (Type I) 32. 000 0. 000
EACH 0. 000 0. 00
3, 701. 45000 0. 000 0. 00
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PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-16-XB
1120 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 433. 95000 0. 000 0. 00
1120 MATERI AL ALLOMNCE Scuppers and G ates 2.789
EACH 0. 000 0. 00
1, 433. 95000 2.789 3,999. 29
1125 515-00120 *Wat er proof i ng (Menbr ane) 8, 788. 000 0. 000
SY 0. 000 0. 00
13. 37000 0. 000 0. 00
1130 518-01004 Bri dge Expansi on Device (0-4 Inch) 468. 000 0. 000
LF 0. 000 0. 00
155. 79000 0. 000 0. 00
1135 601- 03040 *Concrete Class D (Bridge) 1, 916. 000 0. 000
CY 0. 000 0. 00
392. 05000 0. 000 0. 00
1140 601-06400 Gout (Bridge)(Special) 11, 925. 000 0. 000
CF 0. 000 0. 00
12. 56000 0. 000 0. 00
1145 601- 40300 *Structural Concrete Coating 10, 785. 000 0. 000
SY 0. 000 0. 00
9. 90000 0. 000 0. 00
1150 602- 00000 *Rei nforcing Steel 172, 923. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 159, 905. 000 0. 000
LB 0. 000 0. 00
1. 01000 0. 000 0. 00
1160 604- 25000 Vane Grate Inlet Special 4. 000 0. 000
EACH 0. 000 0. 00
1, 568. 84000 0. 000 0. 00
1165 606-00721 *Quardrail Type 7 (Style CC) (Special) 411. 000 0. 000
LF 0. 000 0. 00
107. 19000 0. 000 0. 00
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PRQIECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-16-XB
1170 606-10700 *Bridge Rail Type 7 822. 000 0. 000
LF 0. 000 0. 00
79. 49000 0. 000 0. 00
1175 607-53161 *Fence Chain Link (Special) (60 Inch) 400. 000 0. 000
LF 0. 000 0. 00
17. 61000 0. 000 0. 00
1180 613-00100 *1 Inch Electrical Conduit 1, 306. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1185 613-00150 *1-1/2 Inch El ectrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
55. 02000 0. 000 0. 00
1190 613-00200 *2 Inch Electrical Conduit 1, 933. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0. 00
1195 613-70150 *Lumi naire H gh Pressure Sodi um (150 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
1, 540. 73000 0. 000 0. 00
1200 614-86741 *\Weat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
52, 824. 98000 0. 000 0. 00
1205 618- 00002 Prestressing Steel Strand 5, 086. 000 0. 000
MWKFT 0. 000 0. 00
40. 16000 0. 000 0. 00
1210 618- 06034 Prestressed Concrete Slab (Depth 6" Through 13") 67, 602. 000 0. 000
SF 0. 000 0. 00
26. 27000 0. 000 0. 00
1215 618-10072 Precast Concrete U Grder (U72)(Pre-Tensioned) 2, 920. 000 0. 000
LF 0. 000 0. 00
552. 53000 0. 000 0. 00
1220 619-50640 8 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
104. 68000 0. 000 0. 00
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PCN: 16212-BI D ESTI MATE RUN
PRQJECT: BRR600- 297 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO300 F-16-XB

1220 MATERI AL ALLOMANCE Pi pi e and Accesories 19. 106
LF 0. 000 0. 00
104. 68000 19. 106 2, 000. 02
1225 619-51280 16 Inch Plastic Pipe 353. 000 25. 000
LF 74.000 8,273.94
111. 81000 99. 000 11, 069. 19
1225 MATERI AL ALLOMNCE Pi pe and accesories 101. 552
LF -22.911 -2,561.70
111. 81000 78. 641 8,792.85
1335 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 1, 400. 000 1, 400. 000
(9 0. 000 0. 00
12. 00000 1, 400. 000 16, 800. 00
1345 502-11253 Steel Piling (HP 12x53) 1, 345. 000 1, 345. 000
LF 0. 000 0. 00
61. 45000 1, 345. 000 82, 650. 25
1350 502-11274 Steel Piling (HP 12x74) 1, 339. 000 1, 339. 000
LF 0. 000 0. 00
75. 98000 1, 339. 000 101, 737. 22
1365 603-10300 30 Inch Corrugated Steel Pipe 96. 000 96. 000
LF 0. 000 0. 00
24. 00000 96. 000 2,304. 00
1370 900- 00014 Added Item (Lunp Sun)/ VECP Design - Abutnent 0. 000 0. 000
Foundat i ons
LS 0. 000 0. 00
37, 125. 00000 0. 000 0. 00
1385 900- 00006 Added Item (Dol lar)/ VECP Retai nage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 6, 858, 446.23 $ 5,712.24%  245,328.67
CAT NO0301 F-16-DQ
1230 202- 00425 Renoval of Bridge Railing 184. 000 133. 000
LF 0. 000 0. 00

36. 33000 133. 000 4,831. 89
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PCN: 16212-BID ESTI MATE RUN 11/03/2011
PRQIECT: BRR600- 297 ESTI MATE NO 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 F-16-DQ
1235 606- 00721 *Quardrail Type 7 (Style CC) (Special) 133. 000 0. 000
LF 0. 000 0. 00
107. 19000 0. 000 0. 00
1240 606- 10705 *Bridge Rail Type 7 (Special) 51. 000 0. 000
LF 0. 000 0. 00
62. 17000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 24,111.66 $ 0.00% 4, 831. 89
CAT NO0302 RETAI NI NG WALLS
1245 202- 00500 *Renoval of Portions of Present Structure 2.000 1. 250
EACH 0. 000 0. 00
5, 058. 04000 1. 250 6, 322. 55
1250 206- 00000 *Structure Excavation 4, 589. 000 3,671. 000
cY 0. 000 0. 00
8. 34000 3, 671. 000 30, 616. 14
1255 206- 00100 Structure Backfill (dass 1) 5, 844. 000 0. 000
cY 0. 000 0. 00
20. 20000 0. 000 0. 00
1260 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
17. 44000 0. 000 0. 00
1265 420- 00000 Geonenbr ane 0. 000 0. 000
5% 0. 000 0. 00
4. 37000 0. 000 0. 00
1270 504-04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0. 00
15. 69000 0. 000 0. 00
1275 601- 03000 Concrete Cass D 484. 000 0. 000
cY 0. 000 0. 00
285. 11000 0. 000 0. 00
1280 601-40300 *Structural Concrete Coating 3, 502. 000 0. 000
Sy 0. 000 0. 00
9. 90000 0. 000 0.00



CONTI D Cl16212 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 16212-BI D ESTI MATE RUN 11/03/2011
PRQJECT: BRR600- 297 ESTI MATE NO 0006 15:25:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0302 RETAINING WALLS
1285 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 899. 000 0. 000
LB 0. 000 0. 00
1.01000 0. 000 0. 00
1290 606-10700 *Bridge Rail Type 7 1, 139. 000 0. 000
LF 0. 000 0. 00
79. 49000 0. 000 0. 00
1295 613-00100 *1 Inch Electrical Conduit 16. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
1300 613-00200 *2 Inch Electrical Conduit 2,769. 000 0. 000
LF 0. 000 0.00
6. 60000 0. 000 0. 00
1340 206- 00200 Structure Backfill (dass 2) 0. 000 0. 000
CcY 0. 000 0. 00
4. 80000 0. 000 0.00
1355 602- 00000 Rei nf orci ng Steel 154, 691. 000 39, 237. 000
LB 115, 454. 000 87, 745. 04
0. 76000 154, 691. 000 117,565. 16
1360 601-03050 Concrete Class D (Vall) 973. 000 167. 300
cY 805. 700 266, 138. 82
330. 32000 973. 000 321, 401. 36
1375 900- 00014 Added Item (Lunp Sun)/ VECP Design - Walls 0. 000 0. 000
LS 0. 000 0.00
25, 000. 00000 0. 000 0.00
1380 206-01750 Shoring - Retaining Wlls 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 950, 497.20 $ 353,883.86 % 475, 905. 21
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1305 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
65, 957. 20000 1. 000 65, 957. 20



CONTI D: C16212 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PON: 16212-BID ESTI MATE RUN 11/ 03/ 2011
PRQJECT: BRR600- 297 ESTI MATE NO. 0006 15: 25: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1310 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 491. 07000 1. 000 23, 491. 07
1315 620-00020  Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
2, 860. 50000 1. 000 2, 860. 50

CAT 0400 CURRENT AMI  $ 95, 169. 27 $

0.00$ 92, 308. 77

PRQJIECT TOTAL CURRENT AMI $ 18, 325,340.14 $

556, 034.81$ 3,230, 297.50



